
From: Coltrain, Katrina
To: Teresa McMillan (tmcmillan@eaest.com); Christina Radu (cradu@eaest.com); lvega eaest.com
Subject: FW: Wilcox Revised Field work Schedule
Date: Wednesday, October 07, 2015 8:22:00 AM

Please see update below.  I forgot to add you.
 
thanks
 
Katrina Higgins-Coltrain
Remedial Project Manager
US EPA Region 6
LA/OK/NM Section
1445 Ross Avenue
Dallas, Texas 75202
214-665-8143
 
 
From: Coltrain, Katrina 
Sent: Wednesday, October 07, 2015 7:48 AM
To: Todd Downham; 'Suzanne Dunn'; Barry Forsythe; Diane Stevenson; Jason White; Jeremy Fincher;
johnnie jacobs; Judith Ausmus; LeeAnne Wendt; Martin Wind (martinw@mcn-nsn.gov)
Cc: Turner, Philip; Kady, Thomas; Perez, Myra; Flores, Raymond
Subject: Wilcox Revised Field work Schedule
 
Good Morning, I am sending this email to update you on the progress and change in field
work schedule.  The review of the geophysics data and the scheduling of contractor will need
an additional week.  The planned field work is now scheduled to begin the week of October
26, and is expected to run through the following week to November 6.
 
As during the last field event, if you are interested in coming to the site, please let Todd
Downham, Tom Kady, or I know so that we can prepare for your visit.
 
Thanks
 
Katrina Higgins-Coltrain
Remedial Project Manager
US EPA Region 6
LA/OK/NM Section
1445 Ross Avenue
Dallas, Texas 75202
214-665-8143
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